Annex 8 (РС-23)
TC 2 Work Program for 2019-2020
	Point
	Project ID
	Project name
	Coordinator
	Participants
	Starting date
	Remarks

	Chairperson TC2 Correspondence with OIML, RMOs and NMIs

	Development Topic
	Analysis of possible fields of cooperation with OIML and regional organizations on legal metrology. Formulation of suggestions on joint work with them
	
	

	2.0.1
	n/a
	Analysis of developments and possible cooperation in OIML, RLMO's and NMI's and suggestion of joint work
	TC 2 Chairperson 
	
	Continually
	General Task of

Chair TC2

	2.0.2
	n/a
	Extend the List of OIML- and WELMEC-Contact persons to its subcommittees 
	TC 2 Chairperson

TC member
	
	If necessary
	In progress

	2.0.3
	n/a
	To collect and process information for the TC2 section of the new COOMET web portal
	TC 2 Secretariat and TC 2 Chairperson 
	
	Continually
	In progress

	2.0.4
	n/a
	Holding workshops on legal metrology
	Chairpersons 
of TC2 and TC4 
	
	If necessary
	According to agreed projects

	2.0.5
	n/a
	Preparation of the Plan for the translation into Russian of OIML publications
	TC 2 Chairperson 

TC 2 Secretariat 

TC members
	
	2018
	In progress 

	SC 2.1 Harmonization of Regulations and Norms in Legal Metrology 

	Development Topic
	Checking documents and  recommendations of  OIML and other RLMO’s  for adaption or acceptance in COOMET
	
	

	2.1.1
	629/RU/13
	Development of proposals for optimization of legal metrology area specified in different member countries 
	Ju. Androshchuk

(VNIIMS, Russia)
	Russia, Belarus, Germany, Kazakhstan, Cuba,   Moldova, Kyrgyzstan, Tajikistan, Uzbekistan, Ukraine
	2013
	In progress 

Amended Questionnaire was submitted to TC 2 members

The coordinator performs the generalization of the information received

	2.1.2
	716/BY/17
	Development of rules for setting up reverification and recalibration intervals for measuring instruments used in the field of legal metrology
	M. Shabanov (BelGIM, Belarus)
	Belarus, Armenia
	2017
	In progress 

The coordinator will prepare concept of work on project and will send it to TC 2 and SC 2 members for comments and suggestions.

	2.1.3
	750/RU/18
	Translation of OIML В18:2016 "Framework for the OIML Certification System (OIML-CS)"
	Ju. Androshchuk

(VNIIMS, Russia)
	Russia, Belarus
	2018
	In progress 

Coordinator is waiting for information from anyone interested in.

	2.1.4
	751/BY/18
	Translation of OIML G 1-106:2012 "Evaluation of measurement data – The role of measurement uncertainty in conformity assessment"
	M. Shabanov, N.Zhagora 
(BelGIM, Belarus)
	Belarus, Russia
	2018
	In progress 

Coordinator is waiting for information from anyone interested in.

	2.1.5
	n/a
	Create a database for interested and accepted rules, guides, recommendations and standards in the field of legal metrology between COOMET member-countries and other regional legal metrology organizations
	TC 2 Chairperson 

TC 2 Secretariat 
	 
	2011

to be amended in future as necessary 


	In progress 

It is realized on the COOMET web-portal (TC2 page) by means of corresponding links to web-sites of OIML and WELMEC

	SC 2.2 Technologies of Measuring Devices and Systems in Legal Metrology 

	Development Topic
	Development of metrological control procedures for measuring instruments and measuring systems with new technologies (i.e. software, data processing, device communication)
	
	

	2.2.1
	437/BY/08
	Development of a program for generating 'reference' data sets for the purpose of software testing
	M. Shabanov (BelGIM, Belarus)
	Belarus, Russia, Ukraine
	2008
	Suspended

	2.2.2
	703/UA/16
	Analysis of approaches to metrological control of measuring systems 
	A. Krichevets 
(DP NDI System, Ukraine)
	Ukraine, Belarus, Russia, Cuba
	2016
	In progress 

Coordinator should discuss with the members of the WG on MS the concept of project implementation

	2.2.3
	New
	Development of a COOMET Recommendation "Metrological control of measuring systems. General provisions"
	A. Krichevets 
(DP NDI System, Ukraine)
	Ukraine, Russia, Belarus
	2017
	The project will be discussed by the members of WG on MS and at the TC2 meeting

	2.2.4
	New
	Development of a COOMET Recommendation "Procedure of metrological expertise of technical documents of measuring systems"
	A. Krichevets 
(DP NDI System, Ukraine)
	Ukraine, Russia, Belarus
	2017
	The project will be discussed by the members of WG on MS and at the TC2 meeting

	2.2.5
	New
	Development of a COOMET Recommendation "Procedure for specifying recalibration intervals of measuring channels of measuring systems"
	A. Krichevets 
(DP NDI System, Ukraine)
	Ukraine, Russia, Belarus
	2017-2018
	The project will be discussed by the members of WG on MS and at the TC2 meeting

	2.2.6
	740/UA/18
	Translation of WELMEC 7.2 "Software Guide" (2015)"
	Yu.Kuzmenko (Ukrmetrteststandart, Ukraine)
	Ukraine, Belarus
	2017
	In progress 

Coordinator is waiting for information from anyone interested in.

	SC 2.3 Legal Metrology Control

	Development Topic
	Development of regional collaboration and mutual acceptance on issues of metrological control in legal metrology area (prepackages and measuring instruments etc.) as well as results of work of testing laboratories engaged in type approval, verification laboratories and other parties (including evaluation criteria)
	
	

	2.3.1
	441/RU/08
	Development of template of bilateral agreement on recognition of national prepackages control mark
	R. Genkina (VNllMS, Russia)
	Belarus, Russia, Ukraine
	2008
	Suspended
 (draft document is available)

	2.3.2
	533/BY/11
	Development of a recommendation for determining amount of prepackage filling with the purpose to make a decision whether this prepackage is a misleading one
	N. Liakhova, (BelGIM, Belarus)
	Belarus, Armenia, Azerbaijan, Russia, Uzbekistan and SC2.3 members
	2011
	Suspended
The presentation was given at the ТС 2 meeting (2011)

	2.3.3
	748/RU/18
	Translation of OIML R 79:2015 "Labeling requirements for prepackaged products"
	Ju. Androshchuk

(VNIIMS, Russia)
	Russia, Belarus
	2018
	In progress 

Coordinator is waiting for information from anyone interested in.


	2.3.4
	747/RU/18
	Translation of OIML R 87:2016 "Quantity of product in prepackages"
	Ju. Androshchuk

(VNIIMS, Russia)
	Russia, Belarus
	2018
	In progress 

Coordinator is waiting for information from anyone interested in.

	2.3.5
	749/RU/18
	Translation of OIML G 21:2017 "Guidance for defining the requirements for a certification system for prepackages"
	Ju. Androshchuk

(VNIIMS, Russia)
	Russia, Belarus
	2018
	In progress 

Coordinator is waiting for information from anyone interested in.

	2.3.6
	n/a
	Analysis and Conception for Market Surveillance and proposals for establishment of an special working group
	Proposed for discussion by 
O. Kühn
(LMET, Germany)
	
	2010
	Suspended as a result of discussion at the ТС 2 meeting (2010)

	2.3.7
	n/a
	Requirements for the testing laboratories involved in type approval testing
	M. Shabanov (BelGIM, Belarus)
	Belarus, Ukraine, Russia
	2009
	Suspended
(Considering OIML D30)





[image: image1.png]



13

